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INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

ocToBER 1995

NAVAL FACILITIES ENGINEERING COMMAND
HI.INTERS POINT ANNEX

PROGRESS DTJRING TIIE REPORT PERIOD

The following activities were accomplished during the report period:

' Field Work: Remedial investigation field activities in Parcels B and C continued.
Sampies were collected and tested for dense non-aqueous phase liquids (DNAPLs) at
Building 134 located in IR-25 in Parcel B. and at Building 272loeated in IR-28 in Parcel
C. The field work remaining for these rwo parcels includes cleanout of several floor vaults,
and a round of water levels facility-wide. Depending on contracrual factors, some of this

fieid work may or may nor be combined with the remaining R'etA work at the site
assessment sites. Routine waste management tasks are on-going.

Work being conducted in Parcels D and E includes ongoing posting of sample locations on
maps. input of rhe sample informarion and results from validated data into the ;hemical
database, input of the boring log data into the database. and interpretation of the results.
Parcels D and E base maps were updated to include recently surveyed boring locations.

Remaining field work in all of the parcels, which includes the remaining CTO 276 Parcels
D and E fieldwork and the site assessment sites. continued in October. All Parcel B borings
have been completed. Parcel D borings are expected to be completed in October with the
exception of the timited access drilling in Parcel D buildings.

' Parcel A: No cornmenrs rvere received on the draft final Parcel A remedial investigation
(RI) report within the 30 day comment period. The draft final Parcel A RI report became
final on October 23. 1995.

Comments on the preliminar!' draft Parcel A Record of Decision (ROD) were received on
October 2, 1995 and were incorporated into the document. The Navy completed the Parcel

' A Responsiveness Summary and attached it to the ROD approximately a month and a half
ahead of schedule. The draft Parcel A ROD and Responsiveness Summary were sent to the
reguiatory agencies for review and comment on October 5, 1995.

Comments on the draft Parcel A ROD were received from the Department of Toxics
Substances Control (Department) on October 27. 1995. EPA comments were expected on
November l .  1995.
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The process of transferring Parcel A from the Navy to the City of San Francisco continues
on schedule with the deliver,v of the draft ROD during the month of October. The next step
in the process consists of incorporation of the agencies' comments and submittal of the draft
final ROD in mid-November.

The Parcel A storm water sampling analytical results are currently being evaluated. This
report is expected to be available for Navy review in late November 1995, and for
regulatory review in December. 1995.

RI Reports: Progress was made in the preparation of the Parcel B RI report. A
scopingibriefing session was held on October 18, 1995. In attendance were the Navy
remedial project manager (RPM), regulatory agencies, CLEAN II team members and
CLEAN I team members. The session focused on the approach and methodologies used in
the preparation of this repon. Progress is on-going in the preparation of the Parcels D, C,
and E RI reports.

Air Monitoring: The Navy received EPA's comments on the draft Phase II Air
Monitoring report for HPA on October 18, 1995. The response to comments will be
attached to the draft final Phase II Air Monitoring report which is due on December. 18,
1995. It is Navy's intention to distribute the draft final Phase II Air Monitoring report to
the restoration advisory board (RAB) members, along with the public summary.

Background Levels: The Navy received the Department's comments on the Hunters Point
Ambient Level (HPAL) report on October 2, 1995. The Navy is responding to the
comments received and formulating a strategy to formalize the ambient values for use in
future work.

Removal Actions: At the Pickling and Plate Yard (IR-9) removal action project, rvork
continued on the removal of contaminated materials. The Navy prepared a field variance
(number 05) regarding the proposal to delete further air monitoring for semivolatile organic
compounds. The Navy deveioped and issued recommendations to the Public Work Center
(PWC), the contractor in charge of this removal project. for concrete sampling, dust
control procedures, and solid debris screening. The disposal of secondary containment
vault liquids was documented. During this period, the preparation of a field variance
(number 06) was initiated to address the disposal of concrete debris as hazardous waste
versus decontamination of the concrete debris prior to recycling. PWC estimates that this
project will be completed in December 1995.

General progress on the preparation of the documentation to support the removal actions
identified as having the highest priority was as follows: (1) Development of potential
removal action scenarios. Screening criteria for each of the removal projects, except for
the soils and floating products in Parcel E, were identified. (2) A response from the
Department to an ARARs request was received. No ARARs were identified in the letter.
although the Depanment expressed their willingness to assist in the process at a later date.
(3) n schedule was submirted showing all deliverables for the removal projects in relation



to the Federal Facility Agreement (FFA) deliverables. Specific progress on each of the
removal projects is as follows:

Repair of Storm Drains and Removal of Sediments: (l) The geographical informational
system (GIS) map summarizing reaches of the storrn drain rvith potential for infiltration of
contaminated groundwater was completed. (2) Potential sampling locations have been
identified and will be presented in mid-November. (3) The addenda to the quality
assurance project plan (QAPP), sampling and analysis plan (SAP) and health and safety
Plan (HASP) has been completed and will be submitted when the sampling locations are
finalized.

Exploratory Excavations: The preliminary draft Engineering Evaluation/Cost Analysis
(EE/CA) was completed and undergoing Navy's internal review.

Pilot Srudy. IR-6 Tank trarm: The preliminary draft Engineering Evaluation/Cost Analysis
(EE/CA) was completed and undergoing Navy's internal review.

Groundwater Plumes: The data for each identified plume rvas compiled and screened
against identified screening levels and the extenr of the plumes was determined. A list of
alternatives for consideration in the EE/CA was completed. A meeting with the Remedial
Action Contract (RAC) conrractor to review the alternatives and obtain their input is
scheduled for next month. The EE/CAs for the plumes identified in Parceis B, C, and E
are panially complete.

Removal of Contaminated Soils and Floaring Product at IR-3: Work on this project is
dependenr on the chemical/physical (steam and surfactant) treatability srudy under CTO
0196 (CLEAN I). The CLEAN II team mer to review the data.

Ecological Risk Assessment: Progress on the implemenration of the Ecological Risk
Assessment Phase lB work consisted of: (l) Procurement for the implementation of the
Phase lB field work which is scheduled to begin November 13. 1995. (2) Coordination
with EPA's subcontractor and quality assurance personnei for a scheduled field audit and
split sampling program. (3) Progress was made in the prepararion of the Parcel F
Preliminary Assessment (PA) report which is scheduled for delivery on December 18,
1995.

Radiation Issues: (l) The Navy is preparing a response to comments received on the draft
Parcel R and E Suhsurface Radiation Investigation report. Navy's responses are due in
November 1995. (2) The low level radioactive waste storage bin in Building 130 was
manually ventilated to reduce the concentrarion of radon gas. This is an on-going monthly
activity. (3) The Navy is preparing the work plan for the radiation survey of former Naval
Radiological Defense Laborarory (NRDL) and Formerly Used Defense Sites (FUDS).
Currentlv, the Navy is trying to contact current owner/operarors of these buildings to gain
access to these buildings. (4) The Navy is investigating the possibility of preparing an
EE/CA regarding the alternatives and cosrs associated with the removal of radium dials in
the HPA landfill. This issue becomes problematic because of the presence of organic and
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rnorganic contamination in the landfill. A meeting on November 7, 1995 has been
scheduled to discuss this issue. (5) The Navy has submitted the chemical analysis on the
IDW drums to RASO for Chem NUC's review prior to resumption of work on the
screening of the IDW drums for radioactivity. Once RASO and Chem NUC have received
the data, a detailed schedule will be submitted to the agencies for review.

' Basewide Environmental Baseline Survey (EBS): Progress was made in the preparation
of the basewide EBS for HPA. The visual site inspection, title review, and aerial
photograph analysis tasks are completed. On-going activities include program review,
database tasks. and adjacent property survey. The draft Basewide EBS report is due to the'agencies for review on February 28, l9g1.

' Community Relations: Preparation of the revised Community Relations Plan (CRP)
continued, with activities consisting of scoping and coordination efforts for the interview
task. A preliminary schedule to conduct the community interviews was prepared. The
interviewee list was finalized and scheduline of interviews has started.

REPORTS SIJBMITTED AND MEETINGS

Meetings

' Parcel B briefingiworkshop ar pRC October 18, 1995.

' BRAC Clean-up Team (BCT/RPM) meering at pRC October 24, 1995.

' RAB meeting on October 26, LggS.

Submittals

' Draft final Parcel A RI report became final onOctober 23,I9gS.

' Draft Parcel A ROD and Responsiveness Summary submitted to the regulatory agencies on
October 5, 1995 for revierv and comments. The Department's comments were received on
October 27, L995. EPA's comments were expected November l, 1995.

PROBLEMS ENCOIJNTERED AI\D RESOLLTUONS

' Background Levels: The approach to calculating the background levels for metals in soils
(HPALs) at HPA was agreed to by the Navy and the regulatory agencies on January 17,
1995. After review by the regulatory agencies, Dr. Frampton with the Departmenr had
concerns with the data set used in calculating the new HPALs and with the approach used.
PRC recalculated the HPALs using Dr. Frampton's recommended approach and in general,
the revised HPALs results were higher. On October 2, L995, the Navy received a letter
from the Department shting that the ambient level concentration submirted by the Navy on
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August 17 , 1995 were accepred with the exception of the chromium, cobalt, and nickel
ambient level concentrations. In this letter. the Department also accepted the regression
coefficients and corrected correlation coefficients for chromium, cobalt, and nickel. The
'Depanment stated that the acceptance was done with the understanding that additional data
has not been reviewed by the Department, and that they believe that a portion of the
antimony data is erroneous due to laboratory error. The Navy is in the process of
preparing a position paper summarizing the Navy's understanding regarding ambient levels
at HPA and the proposed acrion. This letter is expected to be submitted to the agencies in
mid-November.

' Offsite Access for RI Work: The Navy is attempting to gain access to the offsite properry
adjacent to IR-18 in Parcel B. Subsurface contamination along Navy's facility boundary
appears to extend northwest onto adjacent private properry. A discussion is underway
between Navy's counsel and the property owner. The Parcel B RI report will repon any
information if available at the time of its preparation. If additional work is required it will
be reported in later documenrs. Resolution is pending.

' Parcel Boundary Modifications: The San Francisco Redevelopment Agency (SFRA)
requested the BCT to modiff rhe current installation restoration boundaries between Parcels
B and C, and D and E in order to facilitate the City's timely marketing of clean parcels.
The BCT felt that ar rhis time boundary changes will cause FFA schedule delays,
specifically the Parcel B RI report. For this reason, the BCT has determined that the SFRA
request could not be accommodated. and a letter was sent to this effect. Further discussions
have been offered by rhe BCT to SFRA to possibly reach some accommodation to both
meet the FFA schedules and the City's desire ro market parcels of land. Resolution is
pending on further discussions.

' PCB Occurrences: EPA expressed some concern regarding the widespread occurrence of
polychlorinated biphenyls (PCB) ar low levels site wide. The Navy is preparing a resPonse
that evaluates locations with PCB concenrations rhar exceed I mg/kg to determine an
appropriate response action. Response delayed in order to include PCBs in groundwater as
a topic. This response is expected to be submirted in December 1995.

REPORTS AND ACTIVITIES FOR NOVEMBER 1995

Documents Scheduled for Novemt'er 1995 Suhmittal

' Final Parcel A ROD with Responsiveness Summary is scheduled for delivery to the
agencies for signatures on November 16, 1995. The final Parcel A ROD with signarures is
scheduled for November 30. 1995.

' Parcel A Storm Drain Moniroring report is expected to be available for Navy revierv in late
November 1995.

' Response to comments on the IR-3 Treatability StudLWork Plan on November 22. 1995.



' Response to reguiatory agency and ARC Ecology comments on the results of the Draft
Subsurface Investigation in Parcels B and E report due November, 1995.

' Draft Final Exploratory Excavation EE/CA on November 28, 1995.

' FUDS work plan.

Activities Planned for November 1995

' Field Investigations: Continue with the implementation of the RI field work for Parcels B.
C, D, and E. Tasks include drilling, excavating. surveying, concrete coring, monitoring
well installation, sump cleanup and others.

Start the implemenration of the Ecological Phase lB field work. Start date is scheduled to
be November 13. 1995. An EPA field audir is scheduled to take place on November [5,
1995.

' Air Monitoring: Continue with the preparation of the responses to commerus for the draft
Phase II Air Monitoring renort.

' Removal Actions: Continue removal actions at the Pickling and Plate Yard (IR-9) project.

Continue prepararion response to comments on the agency comments for Dry Dock 4
removal action documenr (EE/CA).

Submission of Drafr EE/CA ro RAB and agencies.

Preliminary Draft Field Work Plan for IR-6 Pilot Study due for Navy's internal review.

Submission of bench scale testing reporr for Tank Farm (lR-6) soil remediation removal
action for Navy's internal review.

Continue the preparation of the draft QAPP, SAP. and HASP to support the storm drain
removal action due for Navy's internal review on November 24. 1995.

Draft Parcel C Plume EE/CA due to the Navy November 17. 1995. Draft Parcel E Plume
EE/CA due for Navy's internal review on November 21. 1995.

Continue with the prepararion of the response to comments regarding the IR-3 Treanbility
Work Plan.

' Radiation Issues: Prepare tbr the radiation screening of NRDL sites. following acceprance
of a proposed work plan to be submitted to the agencies. Prepare response to comments on
the Intertidal Sampling and Analysis Plan.
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' Technical Memoranda/Position Papers: Continue with the preparation of the
filtered/unfiltered/slow purge groundwater sirmpling report.

Continue with the preparation of Navy's response regarding locations at HPA with PCB soil
concentrations greater than I mg/kg. Include PCBs in groundwater.

Continue the preparation of Navy's response regarding HPALS.

' BCT Activities: Prepare for the monthly BCT/RPM meeting-scheduled December 5, 1995.

Continue with the preparation of a Master Schedule for all deliverables to avoid review and
schedule conflicts. Mike McClelland is taking the lead on this task.

Prepare for the RAB meeting on November 15, 1995 at 6:00 PM.

KEY PERSONNEL CIIANGES

None.

PERCENTAGE OF PROJECT COMPLETION

Please note that the listing of percentage of project completion has been substantially revised to
better reflect ongoing project activities. Those sections dealing with previously conducted work
in the organizational limits such as OUs and groups have been incorporated into the parcel-wide
RI work. In addition, a new section addressing the treatability studies and removal actions has
been added for a more complete description of project activities.

ACTIVITY/DELIVERABLE PERCENTAGE COMPLETE

PARCEL B

' SI Sampling, Analysis and Interpretation

' Draft SI Report

' Draft Final SI Report

RI Work (Excluding Site Assessment Sites)

' RI Sampling

' RI Lab AnalysisiData Validation

r00%

1007o

1007o

98Vo

92%



ACTIVITY/DELIVERABLE PERCENTAGE COMPLETE

' RI Data Management/lnterpretarion

RI Work at Site Assessment Sites

' RI Sampling

RI Lab AnalysisiData Validation

' RI Data Managemenr/Interpretation

RI Work Oncluding Site Assessment Sites)

' RI Data Presentation

' Draft RI Report

' Draft Final RI Report

PARCEL C/DRY DOCK NO. 4

' SI Sampling, Analysis and Interpreration

' Draft SI Reoort

' Draft Final SI Report

RI lVork (Excluding Site Assessment Sites)

RI Sampling

RI Lab Analysis/Dara Validation

' RI Data Managementilnterpretarion

RI Work at Site Assessment Sites

RI Sampling

RI Lab Analysis/Data Validarion

RI Data Management/lnterpretation

90%

60%

40%

40Vo

507o

s0%

0%

96%

957o

93%

t 5 %

5 %

0 %

l0O7o

LOO%

l,0A7o



ACTIVITY/DELIVERABLE PERCENTAGE COMPLETE

RI Work fincluding Site Assessment Sites)

' zu Data Presentation

Draft RI Report

Draft Final RI Report

0 %

0 %

0%

PARCEL D

' SI Sampling, Analysis and Interpretation

' Draft SI Report

' Draft Final SI Report

RI Work (Excluding Site Assessment Sites)

. RI Sampling

' RI Lab Analysis/Data Validation

RI Data Management/Interpretation

RI Work at Site Assessment Sites

' RI Sampling

' RI Lab Analysis/Data Validation

' RI Data Management/Interprerarion

RI Work (Including Site Assessment Sites)

' RI Dara Presenration

' Draft RI Report

' Draft Final RI Report

lNTo

96%

947o

1007o

l00Vo

1007o

35%

1,57o

5 %

L 5 %

5 %

0Vo



ACTIVITY/DELIVERABLE PERCENTAGE COMPLETE

PARCEL E

' SI Sampling, Analysis and Interpretation

' Draft SI Repon

' Draft Final SI Report

RI Work (Excluding Site Assessment Sites)

RI Sampling

' RI Lab Analysis/Data Validation

' RI Data Managemenr/Inrerpretation

RI Work At Site Assessment Sites

' RI Sampling

' RI Lab Analvsis/Data Validation

' RI Data Management/Interpreration

RI Work fincludingsite Assessment Sites)

' RI Data Presentation

' Draft RI Reoort

' Draft Final RI Reporr

TREATABILITY STUDIES/REN{OVAL ACTIONS

100%

rco%

t00%

100%

95%

85%

100%
l0A7o

30Vo

r0%

2 %

0 %

0 %

0Vo

OU I Sites

Draft IR-3 Treatabilitl' Study work plan for:

(l) Chemically and Thermally Enhanced Recovery
(2) Bioremediation

l 0

efellars



ACTI\TTY/DELIVERABLE PT'RCENTAGE COMPLETE

Draft Final IR-3 Trearability Study Work Plan for:

(1) Chemically and Thermally Enhanced Recovery
(2) Bioremediation

Pickling & Plate Yard. IR-9

Implementation of Removal Action at Pickling and Plate Yard, IR-9

Draft Summary Report of Removal Actions at Pickling and Plate Yard,
IR-9

Draft Final Summary Report of Removal Actions at Pickling and
Plate Yard. IR-9

Soil at IR-6. Tank Farm

Implementation of Removal Action of Soil and Free Product in Soil at IR-6

Draft Summary Report of Removal Action of Soil and Free Product in
Soil at IR-6

Draft Final Summary Repon of Removal Action of Soil and Free Product
in Soil at IR-6

Soil Sampling for Bioremediation Bench Scale Study

Sandblast Grit Recycling

Implementation of Sandblast Grit Recycling at OU I

Draft Summary Report of Sandblast Grit Recycling at OU I

Draft Final Summary Report of Sandblast Grit Recycling at OU I

rco%
65%

65Vo

0 %

0Vo

20%

o%

0To

r00%

l00Vo

07o

07o

l l

efellars



ACTWITY/DELryERABLE PERCENTAGE COMPLETE

EE/CA

' EE/CA for Storm Drain System

' EE/CA for Floating Products in IR-3

' EE/CA for Groundwarer Plumes in Parcels B. C. and E

' EE/CA for Exploratory Excavations

FACILITY-WIDE IIYVESTIGATIONS

' Draft Phase II Air Sampling Report

' Ecological Risk Assessmenr Phase IA

' Preparation of Ecological Risk Assessment Phase 18 Work Plan

' Ecological Risk Assessmenr Phase 18 Implementation

' Quarterly Groundwater Monitoring Implementation (OU II sites)

' Hydrogeologic Conceprual Model Technical Reporr

. Site-wide Radiological Assessment

40%

357o

607o

90%

85Vo

rco%

l00Vo

0%

947o

l00Vo

30%
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RICHARD POWELL
LEAD REMEDIAL PROJECT MANAGER
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